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United States Envu'onmental Protection Agency : R
‘ / Region III . o
/ . ‘ POLLUTION REPORT '
Date:  Wednesday, January 25,2006 @ o ) ‘ //II//I//I/I//II///I//II//II///I/I///I/I//II/
From: Dominic Ventura . ' J o 2210694
Subject.
~ Initiation of Action
Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD |
Latitude: 39.6292184 - - ‘ S
Longitude: ‘-75.,8681,}50 o T -
. POLREP No.:' 11 site# . ADHRV _
Reportmg Period: = Dec/Jan D.O. #: '
Start Date:. - L F Response Authority: = CERCLA .
. Mob Date: 1/31/2006 Response Type: =~ - Time-Critical
Demob Date: - o - NPL Status: . -~ - NonNPL -~
- Completion Date: '~ Incident Category ' - Removal Action .
CERCLISID#: . ~ _Contract # ' A
RCRIS ID #: ' " :
Site Descrlptlon
‘ Refer to prev10us polreps
Current Actmtles - .

Durmg this reporting period the USACE and its contractor contmued to finalize its Scope of Work
(SOW) and Site Specific’ Health and Safety Plan. The FOSC met with all partiés on January 09,

" 2006 to discuss the subject plans. Comments were provided by the FOSC, MDE and START

" contractor personnel. Finalized documents to reflect these comments. On January 24, 2006 the
FOSC met with the prospectlve buyer of the property at MDE offices in Baltimore: In attendance
were other reps from -

: EPA and MDE * Coordination and commumcatlon issues were dlscussed

Planned Removal Actions. : v '

‘Site moblllzatlon by USACE contractor is antlclpated on or abour January 31, 2006 Mobrhzatron
of contractor rersources may take approxnnately one week. Field ‘work may- initiate early the
followmg -week. Slte schedule will consist of 10 hour days/4 days per v week (M-Th)

The general SOW is as follows - ' '
* Phase I activities will include the maggmg and ﬂaggmg of all surﬁcxal metal materlal in the acres -
(approx 41 acres) outside the known burn pit locations. Based on this information grids will than
be sifted thru by hand with shovels. Each individual flag will be investigated until the specific
ferrous item is found and removed. Work will proceed into the remailing 15 acres in the vicinity of
. the plts The top 18 mches of s011 will be removed and s1ﬂed thru with larger equlpment and the
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spoils analyzed by the onsite UXO techs. All metal material will either be scrapped or set aside for y
on site treatment. Phase I activities are proposed to last two months. Phase II activities which wﬂl
mclude the burn p1ts (remammg 14 acres) will be addressed after Phase I/

\

Next Steps

EPA led community relations activities have commenced Fact sheets were mailed out to local
_ residents, local and state officials on 01/25/06. The FOSC is coordmatmg meetmgs with LEPC
./ officials and Cecil County Commissioners to notify of removal '

~ Key Issues o : ' -
Close coordination with all 1ocal residential and elected ofﬁmals Notlﬁcatlon of a any on site
treatment act1v1t1es as per SOW. . .

www.epaosc.org/ elktonfarmfltehole

\

202 - : | S 412412012 12:56 PM


http://www.epaosc.org/sites/1299/files/elktonfarmfirehole_epa_polr



